

APPENDIX I

PROJECT-SPECIFIC DATA

Table I-1. Chronology of the Korea Agriculture Research Project

1972	Completion of Korean Agricultural Sector Survey by Michigan State University recommending an expanded program of agricultural research.
Nov. 11, 1972	Korean Government submitted a proposal of \$7 million to AID for agricultural research for the period 1974-1977.
May 17, 1973	After consultation, Korean proposal revised to \$5 million for the period 1974-1978.
Sept. 3, 1973	Office of Rural Development submitted a project work plan to AID.
Dec. 5, 1973	Project paper submitted by Korea Mission to AID Washington.
Dec. 5, 1973	Project approved by AID Washington.
Jan. 28, 1974	Signing of US-ROK Loan Agreement.
Feb. 21, 1974	Korean announcement of the Agreement. (Presidential Ordinance #54)
Sept. 8, 1974	Appointment of the Korean Director and U.S. Co-Director of the project. (Co-Director Dr. Omer J. Kelley).
Nov. 14, 1974	Service Contract with the Institute of International Education (IIE) for Administrative Support in Placing Trainees, Advisors, and Procurement.
Jun. 5, 1975	1st Steering Committee Meeting held to determine interdisciplinary research priorities.
Sept. 5, 1975	2nd Steering Committee Meeting held.
Feb. 6, 1976	3rd Steering Committee Meeting held.
Apr. 19, 1977	4th Steering Committee Meeting held.
Nov. 7, 1977	Terminal Date of Disbursement Authority (TDDA) and Terminal Date of Disbursement (TDD) extended TDDA : Jan. 28, 1978 --- Jan. 28, 1979 TDD : July 28, 1979 --- Sept. 30, 1980
Feb. 1, 1978	5th Steering Committee Meeting held.
Jun. 6, 1978	Arrival of project evaluation group of 3 persons from AID Washington.